Revised Administrative Approval to the project under Pradhan Mantra Gram Sadak Yojana-I (PMGSY-I) Phase XI, Package No.MH-1560, Missing Bridge on Patpanhala to Washi road on Kasari River at ch.0/350,Tal Panhala, Dist.Kolhapur of Maharashtra.

Government of Maharashtra
Rural Development Department
Government Resolution No.PMGSY-2017/CR 104/Works-2,
5th floor, Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai-400001.
Date: 26 June, 2018.

Read –

1. Government of India, Ministry of Rural Development No.P-17024/15/2012-RC, Dated 23th August, 2012.
2. Government of Maharashtra Resolution No.PMGSY-2012/CR310/Yojana-9, Dated 25th September, 2012.
3. Government of Maharashtra letter No. PMGSY-2017/ C.R.104/Works-2, Dated 21st March, 2018.
4. Government of India, Ministry of Rural Development, File No-17025 / 29 / 2015– RC (FMS-342199), Dated 25th May, 2018.

Introduction:-

The project proposal of Phase XI has been cleared by Ministry of Rural Development, Government of India vide letter dated 23th August,2012. Accordingly the Government of Maharashtra has accorded Administrative Approval to the project proposal for 207 missing bridges on already sanctioned roads and 149 road works.

In this regard it is to state that, Package No. MH-1560 Missing Bridge work across Kasari river on Patpanhala to Washi Road at Ch.0/350Km in Panhala block, district Kolhapur was sanctioned under Phase XI. During the construction, as per the report of field office it is observed that due to heavy rainfall the HFL is increased by 0.56mtr and it reduced the vertical clearance by 0.34mtr. The matter is concerned with design Circle of State PWD. In accordance with the recommendation of Superintending Engineer, Design Circle PWD, the scope of bridge work is changed due to field condition. As per the guidelines of scheme the revised proposal of scope and cost of this work of Kolhapur District was submitted for approval to Ministry of Rural Development, New Delhi. Ministry of Rural Development, New Delhi has accorded approval for the proposal vide letter No. P-17025/29/2015-RC (FMS-342199), Dated 25th May, 2018.

Resolution :

The revised scope of the bridge work of Package No.MH-1560 Missing Bridge work across Kasari river on Patpanhala to Washi Road at Ch.0/350Km in Panhala block, district Kolhapur has been cleared by the Ministry of Rural Development, Government of India vide letter No. P-17025/29/2015-RC (FMS-342199), dated 25th May, 2018. Accordingly, the Government of Maharashtra is pleased to accord Revised Administrative Approval for Revised scope and cost of Missing Bridge work across Kasari river on Patpanhala to Washi Road at Ch.0/350Km, Package No.MH-1560, from Rs.336.70lakhs to Rs.564.07lakhs under Phase XI, in Panhala block of Kolhapur District. As per the MoRD letter dated 25.05.2018, MoRD and State share will be Rs.202.02lakhs and Rs.362.05Lakhs respectively. Accordingly appropriate changes in OMMAS will be made as per the advisory no.17017/6/2015/(FMS-342749) dated 20.11.2015 with the help of C-DAC Pune.

This Government resolution of Maharashtra Government is available at the website www.maharashtra.gov.in. Reference no. for this is 201806261618365920. This order has been signed digitally.

By order and in the name of the Governor of Maharashtra.

Prakash Nathlya Valvi

Digitally signed by Prakash Nathlya Valvi
DN: c=IN, o=Government Of Maharashtra, ou=RDD, postalCode=400032, st=Maharashtra, 2.5.4.20=37e23389b57a9e7ec7b19b76a580789713f1603 4880d23f1579f9f010c94459d, cn=Prakash Nathlya Valvi
Date: 2018.06.26 16:27:18 +05'30'

(Prakash Valvi)

Deputy Secretary, Government of Maharashtra.

Copy forwarded to:

1. Hon'ble Opposition Leader of State Legislative Council / State Legislative Assembly.
2. Hon'ble Member of State Legislative Council / State Legislative Assembly.
3. Alka Upadhyaya, Joint Secretary (RC) & Director General, National, Rural Infrastructure Development Agency Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
4. The Private Secretary to the Hon'ble Minister for Rural Development, Ministry of Rural Development, Government of India, Krishi Bhavan, New Delhi.
5. Deputy Secretary, Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.

6. Dr. I.K. Pateriya, Director (Technical), National Rural Infrastructure Development Agency (NRIDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
7. Director (Project-I), National Rural Infrastructure Development Agency (NRIDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
8. The Private Secretary to the Hon'ble Minister of State for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 032.
9. The Personal Assistance to the Secretary, Mukhyamantri Garm Sadak Yojana & C.E.O., MRRDA for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 001.
10. STA- Coordinator, Prof. of Civil Engineering, Pune.
11. Chief Engineer (PMGSY), MRRDA, Camp Office Pune.
12. State Quality Co-ordinator,(PMGSY), Pune.
13. S.C.Mone & Company, Chartered Account, Off.205, Shantikunj, Dawood Baug Road, Andheri (West) Mumbai 400 058.
14. Superintending Engineers (PMGSY), MRRDA, Pune.
15. Executive Engineers,(PMGSY), MRRDA, District Kolhapur.
16. I.T.Nodal Officer, MRRDA, Pune.
17. Desk Officer (Works-1), Rural Development Department, Bandhkam Bhavan, 25th Marzban Road, Fort, Mumbai 400 001.